Sunset and Tanglewood Well Project Schedule and Gantt

D Task Name Start
1 Project Summary 07/13/2026
2 Site Prep/Tree Removal ~ 07/13/2026
3 Tanglewood Well 07/13/2026
4 Mobilization & sound w... 07/13/2026
5 Sunset and Tanglewoo... 07/15/2026
6 Drill Pilot Hole and Log ~ 08/02/2026
7 Backfill and order mate... 08/10/2026
8 Ream Borehole and Log ~ 08/19/2026
9 Install casing and tubing  08/27/2026
10 Install gravel pack 08/28/2026
n Install annular seal 08/29/2026
12 Swab, airlift, and chemi... 08/30/2026
13 Demobilize Drilling Equi... 09/01/2026
% Install test pump 09/08/2026
15 Pump development 09/11/2026
16 Remove test pump 09/16/2026
7 Disinfect and cap well ~ 09/18/2026
18 Demob and cleanup 09/21/2026
19 Sunset Well 09/01/2026
20 Mobilization 09/01/2026
21 Drill pilot hole & log 09/06/2026
22 Backfill and order mate... 09/14/2026
23 Test Well Destruction ~ 09/18/2026
24 Ream borehole &log ~ 09/19/2026
25 Install casing & tubing ~ 09/26/2026
26 Install gravel pack 09/27/2026
27 Install annular seal 09/28/2026
28 Swab, airlft & chemicals ~ 09/29/2026
29 Demobilize Drilling Equi... 10/01/2026
30 Install test pump 10/09/2026
3 Pump development 10/14/2026
32 Remove test pump 10/22/2026
33 Well video 10/27/2026
34 Disinfect & cap well 10/28/2026
35 Demob & cleanup 10/29/2026

Exported on: 8/18/2026 at 3:25 PM PDT
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Project Summary

Demob & cleanup

South Tahoe Public
Utility District

1275 Meadow Crest Dr
South Lake Tahoe 96150
P: (530) 544-6474

Sunset and Tanglewood
Well Project

885 Sunset Drive / 942
Tanglewood Drive
South Lake Tahoe 96150
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